

From - Fri May 04 20:28:52 2001
 Return-Path: <list@aka.mcom.com>
 Received: from aka.mcom.com ([205.217.237.180]) by
 dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id
 GCQJYM00.9FN for <srinivas@dredd>; Wed, 2 May 2001 18:25:34 -0700
 Received: (from list@localhost)
 by aka.mcom.com (8.10.0/8.10.0) id f431PXA29994
 for srinivas; Wed, 2 May 2001 18:25:33 -0700 (PDT)
 Resent-Date: Wed, 2 May 2001 18:25:33 -0700 (PDT)
 Message-ID: <3AF0B360.F988615@netscape.com>
 Date: Wed, 02 May 2001 18:24:49 -0700
 From: acharya@netscape.com (Kamal Acharya)
 X-Mailer: Mozilla 4.7 [en] (WinNT; U)
 X-Accept-Language: en
 MIME-Version: 1.0
 To: Mohsin Hussain <mohsin@netscape.com>,
 shop-anywhere@netscape.com
 Subject: Shop@Anywhere weekly engineering status
 Content-Type: multipart/mixed;
 boundary="-----E528B35CE3BA2573BB3DCECD"
 Resent-Message-ID: <"zc4S0B.A.3TH.LOL86"@glacier>
 Resent-From: shop-anywhere@netscape.com
 X-Mailing-List: <shop-anywhere@netscape.com>
 X-Loop: shop-anywhere@netscape.com
 Precedence: list
 Resent-Sender: shop-anywhere-request@netscape.com
 X-Mozilla-Status: 8001
 X-Mozilla-Status2: 00000000

This is a multi-part message in MIME format.

-----E528B35CE3BA2573BB3DCECD

Content-Type: text/html; charset=us-ascii

Content-Transfer-Encoding: 7bit

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">

<html>

file:///MI/publish/
 ShopAnywhere/status.html</html>

-----E528B35CE3BA2573BB3DCECD

Content-Type: text/html; charset=us-ascii;

name="status.html"

Content-Transfer-Encoding: 7bit

Content-Disposition: inline;

filename="status.html"

```

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">
<html>
<head>
  <meta http-equiv="Content-Type" content="text/html; charset=iso-8859-1">
  <meta name="Author" content="Kamal Acharya">
  <meta name="GENERATOR" content="Mozilla/4.7 [en] (WinNT; U) [Netscape]">
  <title>Shop@Anywhere weekly engineering status</title>
</head>
<body>
<b>Shop@Anywhere weekly engineering
status</b>
<br>4/25/01 - 4/01/01
<p><b>Local Store</b>
<p>Escalations
<ul>
<li>
None</li>
</ul>
Accomplishments
<ul>
<li>
DCI URL is live now.&nbsp; It seems to be working.</li>

<li>
DCI test URL went live, but isn't working as expected.&nbsp; We were told
they need more QA?</li>

<li>
Cache Client changes for local stores in progress.</li>

<li>
Got agreement with DCI on content of the global merchant feed.&nbsp; Waiting
for DCI's input on file names for the feed.</li>
</ul>
Issues
<ul>
<li>
None</li>
</ul>
Next week
<ul>
<li>
Finalize feed file names.</li>

<li>

```

Finish cron job for DCI feed.

Continue working on cache client changes.

Shopping Widget

<p>Escalations

We now have resource committment from the widget bullet to finish the shopping widget. We still need to make sure that the core team is going to fully support the widget. Mohsin agreed to talk with Richard Quach about this.

Accomplishments

No engineering work on the Extractor.

Issues

None

Next week

Deliver new HTML to the widget team to reflect the department pages redesign.</

li>

Product Page Anywhere

<p>Escalations

None

Accomplishments

No new development. Product in QA.

Issues

none

Next week

Fix any bugs found in QA.

</body>

</html>